COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/27/2004

ESTIMATE SUMMARY 10:05:35
CONTID: C14508 ESTIMATE NO: 0003 PROG SPEC YR:2002
PCN: 14508-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 52.5 DAYS TIME ALLOW: 54 WORK DAYS
US 550, BONDAD HILL TO FARMINGTON HILL PERCENT TIME: 97.22 ORIG TIME ALLOW: 50 WORK DAYS

PROJECT NO: NH 5502-043

US 550, BONDAD HILL TO FARMINGTON HILL

NAME OF ROAD: US 550
PROJECT COUNTIES: LA PLATA
CONTRACTOR:
PAVEOVER INCORPORATED PAY PERIOD ENDING 08/27/2004 DATE TIME STARTED 01/08/2004
P.0O. BOX 92195 DATE LET 12/11/2003 DATE WORK BEGAN  05/17/2004
DATE AWARDED 12/23/2003 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/08/2004 DATE ACCEPTED
ALBUQUERQUE NM 87199-21 505-344-3840 DATE NOTICE TO PROCEED 01/08/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,060,477.71 PARTICIPATING $ 976,799.15 $ 166,725.67
AWARD PROJECT AMT:  § 997,757.69 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 92.11% TOTAL EARNINGS 976,799.15 166,725.67
FUNDS AVAILABLE: $ 83,678.56 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 976,799.15 166,725.67
TOTAL CLAIMS: $ 0.00 RETAINAGE -12,776.47 -1,030.37
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 964,022.68 165,695.30
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 964,022.68 165,695.30
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 165,695.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14508-BID ESTIMATE RUN 08/27/2004
PROJECT: NH 5502-043 ESTIMATE NO: 0003 10:05:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 403-00721 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 713.000 713.000
Sy 0.000 0.00
43.53000 713.000 31,036.89
0010 403-09500 FURNISH HOT BITUMINOUS PAVEMENT 2,019.960 2,019.960
TON 0.000 0.00
53.00000 2,019.960 107,057.88
0015 405-00100 HEATING AND REMIXING TREATMENT 158,481.000 158,481.000
Sy 0.000 0.00
3.57000 158,481.000 565,777.17
0020 411-90010 ASPHALT REJUVENATING AGENT 7,493.000 7,493.000
GAL 0.000 0.00
1.20000 7,493.000 8,991.60
0025 614-80387  RUMBLE STRIP (GRINDING) 3,350.000 0.000
LF 3,245.000 1,298.00
0.40000 3,245.000 1,298.00
0030 626-00000  MOBILIZATION 1.000 1.000
Ls 0.000 0.00
27,000.00000 1.000 27,000.00
0035 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.750
LS 0.250 500.00
2,000.00000 1.000 2,000.00
0040 627-00012 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000 0.000
GAL 0.000 0.00
43.00000 0.000 0.00
0045 630-00000 FLAGGING 1,300.000 988.000
HOUR 225.000 4,950.00
22.00000 1,213.000 26,686.00
0050 630-00001 PILOT CAR OPERATION 244.000 244.000
HOUR 0.000 0.00
33.00000 244.000 8,052.00
0055 630-00007 *TRAFFIC CONTROL INSPECTION 14.000 7.000
DAY 7.000 525.00

75.00000 14.000 1,050.00
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PCN: 14508-BID ESTIMATE RUN 08/27/2004
PROJECT: NH 5502-043 ESTIMATE NO: 0003 10:05:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 630-00012 *TRAFFIC CONTROL MANAGEMENT 32.000 24.000
DAY 8.000 3,200.00
400.00000 32.000 12,800.00
0065 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 18.000 12.600
EACH 0.000 0.00
28.00000 12.600 352.80
0070 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 50.000 37.800
EACH 4.500 171.00
38.00000 42.300 1,607.40
0075 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 9.000 6.300
EACH 0.000 0.00
42.00000 6.300 264.60
0080 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 95.000 72.000
SF 0.000 0.00
12.50000 72.000 900.00
0085 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 2.000 0.900
TYPE)
EACH 0.000 0.00
550.00000 0.900 495.00
0090 630-80365 PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 2.000 0.000
EACH 0.000 0.00
440.00000 0.000 0.00
0095 630-80380 TRAFFIC CONE 300.000 150.300
EACH 0.000 0.00
3.80000 150.300 571.14
0100 630-80560 MOBILE PROFILOGRAPH OPERATION ZONE 0.000 0.000
LS 0.000 0.00
6,000.00000 0.000 0.00
0105 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0110 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 27,450.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 14508-BID ESTIMATE RUN 08/27/2004
PROJECT: NH 5502-043 ESTIMATE NO: 0003 10:05:35

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0120 700-70025 F/A QUALITY INCENTIVE PAYMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0125 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0135 627-00011 PAVEMENT MARKING PAINT (WATERBORNE) REPLACE PAVEMENT 680.000 597.000
MARKING PAINT (LOW VOC SOLVENT BASE)
GAL 83.000 3,403.00
41.00000 680.000 27,880.00
0140 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 644.000 0.000
sy 644.000 1,932.00
3.00000 644.000 1,932.00
0145 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,400.000 0.000
LF 1,363.000 2,726.00
2.00000 1,363.000 2,726.00
0150 202-01300 REMOVAL OF END ANCHORAGE 2.000 0.000
EACH 2.000 200.00
100.00000 2.000 200.00
0155 304-07000 ABC (CL 7) 313.660 0.000
TON 313.660 5,018.56
16.00000 313.660 5,018.56
0160 403-34721 HBP (GR SX) (75) (PG 58-28) 1,936.840 0.000
TON 1,936.840 96,532.11
49.84000 1,936.840 96,532.11
0165 411-10255 EMUL ASPH (SS) 1,350.000 0.000
GAL 700.000 1,400.00
2.00000 700.000 1,400.00
0170 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,500.000 0.000
LF 1,500.000 26,550.00
17.70000 1,500.000 26,550.00
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PCN: 14508-BID ESTIMATE RUN 08/27/2004
PROJECT: NH 5502-043 ESTIMATE NO: 0003 10:05:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0175 606-02005 *END ANCHORAGE (FLARED) 2.000 0.000
EACH 2.000 3,320.00
1,660.00000 2.000 3,320.00
0180 626-00100 MOBILIZATION (W/O AUTOPAY) 1.000 0.000
LS 1.000 15,000.00
15,000.00000 1.000 15,000.00
CAT 0200 CURRENT AMT $ 1,060,177.71 $ 166,725.67 % 976,499.15

CAT NO0400 CONSTRUCTION ENGINEERING

0130 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
300.00000 1.000 300.00
CAT 0400 CURRENT AMT $ 300.00 $ 0.00$ 300.00

PROJECT TOTAL CURRENT AMT $  1,060,477.71 $ 166,725.67 $ 976,799.15



